COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 04/ 2012

ESTI MATE SUMVARY 11: 30: 34
CONTI D C17718 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 17718-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 373.5 DAYS TI VE ALLOW 552 CALENDAR DAYS
US40: | - 225 | NTRCHNG PHASE 3 AN PERCENT TI ME: 67. 66 ORI G TI VE ALLOW 540 CALENDAR DAYS
PRQJECT NO STU 2254- 082
US40: | - 225 | NTRCHNG PHASE 3 AN
NAME OF ROAD: 225A
PRQJECT COUNTI ES: ADAMVS, REG ON 6 ARAPAHCE, REG ON 6
CONTRACTOR:
SEVA CONSTRUCTI ON, I NC. PAY PERI CD ENDI NG 08/ 27/ 2012 DATE TI ME STARTED 08/ 15/ 2011
7353 S. EAGLE STREET DATE LET 05/ 12/ 2011 DATE WORK BEGAN 08/ 15/ 2011
DATE AWARDED 05/ 26/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 07/ 2011 DATE ACCEPTED
CENTENNI AL CO 80112- 42: 303- 627- 2600 DATE NOTI CE TO PROCEED 08/ 15/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 11,918, 272. 73 PARTI O PATI NG $ 7,297, 891. 65 $ 704, 311. 54
AWARD PRQIECT AMT: $ 10,999, 272. 84 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 61. 23% TOTAL EARNI NGS 7,297, 891. 65 704, 311. 54
FUNDS AVAI LABLE: $  4,620,381.08 STOCKPI LED MATERI ALS 295, 872. 65 -15,573. 10
GROSS EARNI NGS 7,593, 764. 30 688, 738. 44
TOTAL CLAI VB $ 0.00 RETAI NAGE -164, 989. 09 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 7,428, 775. 21 688, 738. 44
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 7,428, 775. 21 688, 738. 44
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 688, 738. 44

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17718-BI D ESTI MATE RUN 09/ 04/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO 0011 11: 30: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY PHASE 3

0005 201- 00000 C earing and G ubbing 0. 250 0. 250
LS 0. 000 0. 00
60, 700. 00000 0. 250 15, 175. 00
0010 202- 00019 Renoval of Inlet 2. 000 0. 000
EACH 2.000 1, 020. 00
510. 00000 2.000 1, 020. 00
0015 202-00024 Renoval of Enbankment Protector Type 5 1.000 0. 000
EACH 1.000 750. 00
750. 00000 1. 000 750. 00
0020 202- 00033 Renoval of Pipe 1. 000 0. 000
EACH 1.000 4, 000. 00
4, 000. 00000 1. 000 4, 000. 00
0025 202- 00200 Renoval of Sidewal k 432. 000 432.000
Sy 0. 000 0. 00
6. 50000 432.000 2,808. 00
0030 202- 00203 Renoval of Curb and Gutter 86. 000 86. 000
LF 0. 000 0. 00
2.80000 86. 000 240. 80
0035 202-00210 Renoval of Concrete Pavenent 2,218.100 1, 376. 000
Sy 842.100 4,210. 50
5. 00000 2,218.100 11, 090. 50
0040 202- 00220 Renoval of Asphalt Mat 104. 000 0. 000
Sy 0. 000 0. 00
33. 00000 0. 000 0.00
0045 202- 00240 *Renoval of Asphalt Mat (Pl aning) 556. 000 556. 000
Sy 0. 000 0. 00
2.50000 556. 000 1, 390. 00
0050 202- 00250 *Renoval of Pavenent Marking 12, 000. 000 11, 295. 640
SF 0. 000 0. 00
1. 30000 11, 295. 640 14, 684. 33
0055 202-00805 *Renoval of Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0. 00

6, 700. 00000 1. 000 6, 700. 00



CONTI D C17718 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17718-BI D ESTI MATE RUN 09/ 04/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0011 11:30: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY PHASE 3
0060 202-00810 *Renoval of G ound Sign 4. 000 2.000
EACH 0. 000 0. 00
71. 00000 2.000 142. 00
0065 202-00821 *Renoval of Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0070 202-00895 Renoval of I|npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
520. 00000 1. 000 520. 00
0075 202-01140 Renoval of Quardrail Type 4 1, 297. 000 1, 297. 000
LF 0. 000 0. 00
10. 00000 1, 297. 000 12, 970. 00
0080 202-01170 Renoval of Quardrail Type 7 1, 230. 000 751. 000
LF 0. 000 0. 00
8. 00000 751. 000 6, 008. 00
0085 203- 00060 Enbanknent Material (Conplete In Place) 35. 000 0. 000
CY 35. 000 525. 00
15. 00000 35. 000 525. 00
0090 203-00100 Mick Excavation 259. 000 0. 000
cY 259. 000 3,108. 00
12. 00000 259. 000 3,108. 00
0095 203-01100 Proof Rolling 200. 000 0. 000
HOUR 0. 500 38. 00
76. 00000 0. 500 38. 00
0100 203-01500 Bl adi ng 80. 000 0. 000
HOUR 0. 000 0. 00
93. 00000 0. 000 0. 00
0105 203-01597 *Pot hol i ng 100. 000 50. 000
HOUR 8. 000 1, 120. 00
140. 00000 58. 000 8,120. 00
0110 203-01622 *Sweepi ng (Wth Pickup Broom 40. 000 15. 000
HOUR 0. 000 0. 00
170. 00000 15. 000 2,550. 00



CONTI D C17718 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17718-BI D ESTI MATE RUN 09/ 04/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0011 11:30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY PHASE 3
0115 206- 00000 Structure Excavation 35. 000 0. 000
CY 35. 000 157. 50
4. 50000 35. 000 157. 50
0120 207-00205 Topsoi | 300. 000 0. 000
CY 0. 000 0. 00
17. 00000 0. 000 0. 00
0125 208-00002 *Erosion Log (12 Inch) 2,470. 000 290. 000
LF 585. 000 1, 755. 00
3. 00000 875. 000 2,625.00
0130 208- 00009 *Erosion Log (20 Inch) 100. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0135 208-00020 *Silt Fence 500. 000 0. 000
LF 0. 000 0. 00
0. 95000 0. 000 0. 00
0140 208-00045 *Concrete Washout Structure 3. 000 0. 000
EACH 2.000 1, 400. 00
700. 00000 2.000 1, 400. 00
0145 208- 00050 *StormDrain Inlet Protection 6. 000 3. 000
EACH 0. 000 0. 00
110. 00000 3. 000 330. 00
0150 208-00070 *Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0155 208- 00103 Renoval and Di sposal of Sedinent (Labor) 200. 000 71. 000
HOUR 29. 000 870. 00
30. 00000 100. 000 3, 000. 00
0160 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 260. 000 0. 000
HOUR 27.000 1,917.00
71. 00000 27.000 1,917. 00
0165 208- 00300 Tenporary Berns 200. 000 72.000
LF 0. 000 0. 00
1. 80000 72.000 129. 60



CONTI D C17718 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17718-BI D ESTI MATE RUN 09/ 04/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0011 11:30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY PHASE 3
0170 210-04020 Modi fy Inlet 1. 000 0. 000
EACH 1. 000 920. 00
920. 00000 1. 000 920. 00
0175 212-00006 *Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
410. 00000 0. 000 0. 00
0180 213-00003 *Mil ching (Weed Free) 1. 000 0. 000
ACRE 0. 000 0. 00
410. 00000 0. 000 0. 00
0185 213-00061 *Mil ch Tacki fier 200. 000 0. 000
LB 0. 000 0. 00
1. 90000 0. 000 0. 00
0190 213-00100 *Soi | Bi nder 1. 000 0. 000
ACRE 0. 000 0. 00
820. 00000 0. 000 0. 00
0195 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 100. 000 0. 000
SY 0. 000 0. 00
1. 70000 0. 000 0. 00
0200 218-00000 Noxi ous Wed Managenent 0. 250 0. 000
LS 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0205 304- 06000 Aggregate Base Course (Cl ass 6) 777.000 0. 000
TON 460. 690 8,292. 42
18. 00000 460. 690 8,292.42
0210 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 100. 000 82. 000
SY 0. 000 0. 00
130. 00000 82. 000 10, 660. 00
0215 412-01000 *Concrete Pavenent (10 Inch) 3, 697. 000 0. 000
5% 315. 100 14, 179. 50
45. 00000 315. 100 14, 179. 50
0220 518-00010 *Roadway Conpression Joint Seal er 270. 000 176. 000
LF 0. 000 0. 00
62. 00000 176. 000 10, 912. 00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17718-BI D ESTI MATE RUN 09/ 04/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO 0011 11: 30: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY PHASE 3

0225 603-01180 18 Inch Reinforced Concrete Pipe 82. 000 0. 000
LF 82. 000 3,034. 00
37. 00000 82. 000 3,034. 00
0230 604-00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 1. 000 2, 300. 00
2, 300. 00000 1. 000 2,300. 00
0235 604-26010 Vane Grate Inlet (Double) (10 Foot) 1. 000 0. 000
EACH 1. 000 4, 800. 00
4, 800. 00000 1. 000 4, 800. 00
0240 604-26020 Vane Grate Inlet (Double) (20 Foot) 1. 000 0. 000
EACH 1. 000 5, 800. 00
5, 800. 00000 1. 000 5, 800. 00
0245 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 1. 000 2,400. 00
2, 400. 00000 1. 000 2,400. 00
0250 606-00710  Quardrail Type 7 (Style CA) 134. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0. 00
0255 606-00720  Guardrail Type 7 (Style CO 1, 297. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00
0260 606-00740  Guardrail Type 7 (Style CE) 1, 133. 000 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
0265 606- 00741 Guardrail Type 7 (Style CE) (Special) 40. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
0270 607-11525 *Fence (Plastic) 200. 000 142. 000
LF 0. 000 0. 00
4. 70000 142. 000 667. 40
0275 607-60620 *Road Closure Gate 1. 000 1. 000
EACH 0. 000 0. 00

10, 200. 00000 1. 000 10, 200. 00



CONTI D: C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17718-BI D ESTI MATE RUN 09/ 04/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO. 0011 11: 30: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY PHASE 3
0280 608- 00006 *Concrete Sidewal k (6 Inch) 433. 000 420. 000
Sy 0. 000 0.00
30. 00000 420. 000 12, 600. 00
0285 609-21020 *Curb and CGutter Type 2 (Section I1-B) 528. 000 86. 000
LF 0. 000 0.00
12. 00000 86. 000 1, 032. 00
0290 610- 00030 *Medi an Cover Material (Concrete) 477.000 0. 000
SF 0. 000 0.00
5. 50000 0. 000 0.00
0295 612- 00002 *Del ineator (Type Il) 1. 000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0.00
0300 612-00021 *Del i neator (Type |) (Barrier) 9. 000 0. 000
EACH 0. 000 0.00
14. 00000 0. 000 0.00
0305 612- 00022 *Del i neator (Type Il) (Barrier) 7.000 0. 000
EACH 0. 000 0.00
15. 00000 0. 000 0.00
0310 613-00100 *1 Inch Electrical Conduit 150. 000 0. 000
LF 0. 000 0.00
19. 00000 0. 000 0.00
0315 613-00200 *2 Inch Electrical Conduit 1, 160. 000 172.000
LF 93. 000 651. 00
7.00000 265. 000 1, 855. 00
0320 613-00206 *2 Inch Electrical Conduit (Bored) 370. 000 183. 000
LF 138. 000 3,726.00
27. 00000 321. 000 8, 667. 00
0325 613-01200 *2 Inch BElectrical Conduit (Plastic) 896. 000 718. 000
LF 178. 000 1,513. 00
8. 50000 896. 000 7,616. 00
0330 613-01300 *3 Inch BElectrical Conduit (Plastic) 120. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0.00



CONTI D: C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17718-BI D ESTI MATE RUN 09/ 04/ 2012
PRQJECT: STU 2254- 082 ESTI MATE NO. 0011 11: 30: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY PHASE 3
0335 613- 06000 *Meter Pole 1. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0340 613-07000 *Pul | Box (Special) 2. 000 0. 000
EACH 0. 000 0. 00
720. 00000 0. 000 0. 00
0345 613-07023 *Pul | Box (24"x36"x24") 6. 000 0. 000
EACH 3.000 3, 000. 00
1, 000. 00000 3. 000 3, 000. 00
0350 613-10000 *Wring 0. 500 0. 200
LS 0. 000 0. 00
67, 300. 00000 0. 200 13, 460. 00
0355 613-32400 *Light Standard Steel (40 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0355 MATERI AL ALLOMANCE Light Std. Steel (40ft) 6. 000
EACH 0. 000 0. 00
2, 718. 03000 6. 000 16, 308. 18
0355 MATERI AL ALLOMNCE Road O osure Gate 1. 000
EACH -1. 000 -6, 796. 00
6, 796. 00000 0. 000 0. 00
0360 613-40010 *Li ght Standard Foundati on 6. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0365 613-50010 *Phot oel ectric Cell 1. 000 0. 000
EACH 0. 000 0. 00
620. 00000 0. 000 0. 00
0370 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 8. 000 0. 000
EACH 0. 000 0. 00
410. 00000 0. 000 0. 00
0370 MATERI AL ALLOMANCE Lum  HPS(250W 8. 000
EACH 0. 000 0. 00
175. 00000 8. 000 1, 400. 00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17718-BI D ESTI MATE RUN 09/ 04/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO 0011 11: 30: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY PHASE 3

0375 613-72150 *Lum naire H gh Pressure Sodium (Vall Type) (150 Watt) 4.000 4.000
EACH 0. 000 0.00
600. 00000 4.000 2,400. 00
0375 MATERI AL ALLOMANCE LUM HPS (W) (150w 0. 000
EACH 0. 000 0.00
275. 00000 0. 000 0. 00
0380 614-00011 *Sign Panel (Oass I) 133. 000 0. 000
SF 0. 000 0.00
20. 00000 0. 000 0. 00
0380 MATERI AL ALLOMANCE Si gn Panel s(CL 1) Phase3 133. 000
SF 0. 000 0.00
7.96970 133. 000 1,059. 97
0385 614-00012 *Sign Panel (Oass I1I) 107. 000 0. 000
SF 0. 000 0.00
27. 00000 0. 000 0. 00
0385 MATERI AL ALLOMANCE Sign Panels (d 11) Phase 3 107. 000
SF 0. 000 0.00
10. 26000 107. 000 1,097.82
0390 614-00013 *Sign Panel (Qass I11) 474.000 0. 000
SF 0. 000 0.00
24. 00000 0. 000 0. 00
0390 MATERI AL ALLOMANCE Sign Panels (CL I11) Phase 3 474.000
SF 0. 000 0.00
16. 15000 474.000 7,655. 10
0395 614- 00040 *Si gn Post (Special) 12. 000 0. 000
LF 0. 000 0.00
68. 00000 0. 000 0. 00
0395 MATERI AL ALLOMANCE Si gn Post (Spec) Phase 3 12. 000
LF 0. 000 0.00
45. 39000 12. 000 544. 68
0400 614-01026 *Steel Sign Post (W 10x26) 36. 000 0. 000
LF 0. 000 0.00

68. 00000 0. 000 0. 00



CONTI D: C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17718-BI D ESTI MATE RUN 09/ 04/ 2012
PRQJECT: STU 2254- 082 ESTI MATE NO. 0011 11:30: 34
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY PHASE 3
0405 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 6. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
450. 00000 0. 000 0.00
0405 MATERI AL ALLOMANCE St eel Supports(2.5)SP Phase 3 6. 000
EACH 0. 000 0. 00
132. 19000 6. 000 793. 14
0410 614- 03006 *Concrete Footing (Type 6) 2.000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0.00
0415 614-10130 *11lumi nated Sign 1. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0.00
0415 MATERI AL ALLOMNCE Il lum Street Sign 1. 000
EACH 0. 000 0. 00
2, 295. 00000 1. 000 2,295. 00
0420 614-70216 *Traffic Signal Face (8-8) 2. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0.00
0420 MATERI AL ALLOMANCE Traffic Signal Face (8-8) 2.000
EACH 0. 000 0. 00
287. 00000 2.000 574. 00
0425 614-70328 *Traffic Signal Face (12-8-8) 2. 000 0. 000
EACH 0. 000 0. 00
780. 00000 0. 000 0.00
0425 MATERI AL ALLOMANCE Traffic Signal Face (12-8-8) 2.000
EACH 0. 000 0. 00
292. 50000 2.000 585. 00
0430 614-70336 *Traffic Signal Face (12-12-12) 13. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0435 614- 72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
0. 00

10, 300. 00000 0. 000



CONTI D C17718 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17718-BI D ESTI MATE RUN 09/ 04/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0011 11:30: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY PHASE 3
0440 614-72866 *Fire Preenption Unit and Tiner 2.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0445 614-72871 *Loop Detector Wre (Prefab) Special 250. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0450 614-72886 *Intersection Detection System (Canera) 3. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0450 MATERI AL ALLOMNCE I nter. Det. 3. 000
EACH 0. 000 0. 00
3, 837. 00000 3. 000 11,511.00
0455 614- 72887 *M crowave Vehicle Radar Detector 1. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0455 MATERI AL ALLOMNCE MVRD 1. 000
EACH 0. 000 0. 00
5, 100. 00000 1. 000 5, 100. 00
0460 614-80000 *Fl ashi ng Beacon 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0460 MATERI AL ALLOMNCE Fl ashi ng Beacon 1. 000
EACH 0. 000 0. 00
865. 00000 1. 000 865. 00
0465 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 3. 000 0. 000
EACH 0. 000 0. 00
14, 500. 00000 0. 000 0. 00
0465 MATERI AL ALLOMANCE Traffic Signal-Light Pol e(S)-35ft 3. 000
EACH 0. 000 0. 00
6, 787. 33000 3. 000 20, 361. 99
0466 614-81145 Sig-Light Pole Steel (1-45 Ft) Plan Revision-Signal 3, 200. 000 3, 200. 000
Pol e Mast Arm Change
EACH 0. 000 0. 00
1. 00000 3, 200. 000 3, 200. 00



CONTI D C17718 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 17718-BI D ESTI MATE RUN 09/ 04/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0011 11:30: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY PHASE 3
0470 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0470 MATERI AL ALLOMANCE Traffic Signal Ped. 2.000
EACH 0. 000 0. 00
470. 00000 2.000 940. 00
0475 614-85003 I npact Attenuator (Low Mintenance) 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
0476 900- 00006 Added Item (Dol lar)/ Enmergency Repair to |npact 3, 885. 470 3, 885. 470
At t enuat or (Low Mai nt enance)
DOL 0. 000 0. 00
1. 00000 3, 885. 470 3, 885. 47
0480 614-86002 *Spread Spectrum Radi o 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0485 614-86238 *Traffic Signal Controller (Solid State) 1. 000 0. 000
(Ful'l - Act uat ed) EACH 0. 000 0. 00
6, 100. 00000 0. 000 0. 00
0490 614-86250 *Ranp Metering Controller 1. 000 0. 000
EACH 0. 000 0. 00
10, 500. 00000 0. 000 0. 00
0490 MATERI AL ALLOMNCE Ranp Metering Contr. 1.000
EACH 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
0495 614-86800 *Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
8, 400. 00000 0. 000 0. 00
0495 MATERI AL ALLOMANCE Uni nterp. Power Supply 1. 000
EACH 0. 000 0. 00
6, 249. 00000 1. 000 6, 249. 00
0500 614-87020 *Optical Transceiver 2.000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0. 00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 17718-BI D ESTI MATE RUN
PRQJECT: STU 2254- 082 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY PHASE 3

0500 MATERI AL ALLOMANCE Op. Trans. 2.000
EACH 0. 000 0. 00
2, 225. 00000 2.000 4, 450. 00
0505 614-87325 *Closed Crcuit Television Pole 1. 000 0. 000
EACH 0. 000 0. 00
5, 700. 00000 0. 000 0. 00
0510 614-87333 *Closed Gircuit Television Canera (Traffic 1. 000 0. 000
Surveil |l ance)
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0510 MATERI AL ALLOMANCE CCTV 1. 000
EACH 0. 000 0. 00
2, 487. 25000 1. 000 2,487.25
0515 614-87424 *Fi ber Optic Cable (Single Mde) (24 Strands) 700. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0520 614-87660 *Vi deo Decoder 1. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0520 MATERI AL ALLOMNCE Vi deo Decoder 1. 000
EACH 0. 000 0. 00
1, 785. 00000 1. 000 1, 785. 00
0525 614-87661 *\i deo Encoder 1. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0525 MATERI AL ALLOMNCE Vi deo Encoder 1. 000
EACH 0. 000 0. 00
1, 785. 00000 1. 000 1, 785. 00
0530 627-00005 *Epoxy Pavenent Mar ki ng 56. 000 56. 000
GAL 0. 000 0. 00
84. 00000 56. 000 4,704.00
0535 627-02010 *Preformed Pl astic Pavenent Marking (Type Il) (Inlaid) 1, 525. 000 20. 000
SF 0. 000 0. 00

11. 00000 20. 000 220.00
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PON: 17718-BID ESTI MATE RUN 09/ 04/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO 0011 11: 30: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY PHASE 3

0540 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 272. 000 0. 000
o SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0545 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 530. 000 0. 000
SF 0. 000 0. 00
9. 50000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 950, 150. 77 $ 64,690.92 % 355, 550. 65
CAT NO0201 ROADWAY PHASE 4

0550 201- 00000 G earing and G ubbing 0. 750 0. 750
LS 0. 000 0.00
60, 700. 00000 0. 750 45, 525. 00
0555 202- 00015 Renoval of Headwal | 1. 000 1.000
EACH 0. 000 0.00
200. 00000 1.000 200. 00
0560 202- 00019 Renoval of Inlet 4.000 2.000
EACH 0. 000 0.00
510. 00000 2. 000 1, 020. 00
0565 202- 00021 Renoval of Manhol e 4.000 4.000
EACH 0. 000 0.00
410. 00000 4.000 1, 640. 00
0570 202- 00024 Renoval of Enbankment Protector Type 5 1. 000 0. 000
EACH 1. 000 750. 00
750. 00000 1.000 750. 00
0575 202- 00026 Renoval of Slope and Ditch Paving 522. 000 522. 000
Sy 0. 000 0.00
4.70000 522. 000 2,453. 40
0580 202- 00033 Renoval of Pipe 6. 000 5. 000
EACH 1. 000 4, 000. 00
4, 000. 00000 6. 000 24, 000. 00
0585 202- 00035 Renoval of Pipe 914. 000 268. 000
LF 54. 000 702. 00

13. 00000 322. 000 4,186. 00
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PCN: 17718-BI D ESTI MATE RUN 09/ 04/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0011 11:30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADWAY PHASE 4
0590 202- 00040 *Renoval of Electrical Conduit 3, 230. 000 2, 096. 000
LF 0. 000 0. 00
3.20000 2, 096. 000 6, 707. 20
0595 202-00210 Renoval of Concrete Pavenent 10, 026. 600 10, 026. 600
SY 0. 000 0. 00
5. 00000 10, 026. 600 50, 133. 00
0600 202-00220 Renoval of Asphalt Mat 63. 000 50. 800
SY 0. 000 0. 00
33. 00000 50. 800 1, 676. 40
0605 202- 00250 *Renoval of Pavenent MarKking 2, 000. 000 708. 000
SF 0. 000 0. 00
1. 30000 708. 000 920. 40
0610 202-00805 *Renoval of Overhead Sign Structure 2.000 0. 000
EACH 0. 000 0. 00
6, 700. 00000 0. 000 0. 00
0615 202-00810 *Renoval of G ound Sign 4.000 0. 000
EACH 0. 000 0. 00
71. 00000 0. 000 0. 00
0620 202-00821 *Renoval of Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0625 202-00825 *Renoval of Flashing Beacon 2.000 2.000
EACH 0. 000 0. 00
140. 00000 2.000 280. 00
0630 202-00827 *Renoval of Pull Box 2.000 2.000
EACH 0. 000 0. 00
290. 00000 2.000 580. 00
0635 202-00831 *Renoval of Traffic Signal Head 2.000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0640 202- 00848 *Renoval of Traffic Signal Controller and Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
810. 00000 0. 000 0. 00
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PCN: 17718-BI D ESTI MATE RUN 09/ 04/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0011 11:30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADWAY PHASE 4
0645 202- 00858 *Renoval of Pedestal Pole 2.000 2.000
EACH 0. 000 0. 00
310. 00000 2.000 620. 00
0650 202-01140 Renoval of Quardrail Type 4 679. 000 679. 000
LF 0. 000 0. 00
10. 00000 679. 000 6, 790. 00
0655 203- 00040 Uncl assi fied Excavation (Special) 475. 000 475. 000
CY 0. 000 0. 00
16. 00000 475. 000 7, 600. 00
0660 203- 00060 Enbanknent Material (Conplete In Place) 2, 968. 000 2,941. 000
CY 0. 000 0. 00
15. 00000 2,941. 000 44, 115. 00
0665 203-01100 Proof Rolling 200. 000 4. 000
HOUR 2.000 152. 00
76. 00000 6. 000 456. 00
0670 203-01500 Bl adi ng 160. 000 30. 750
HOUR 5. 000 465. 00
93. 00000 35. 750 3,324.75
0675 203-01597 *Pot hol i ng 100. 000 51. 000
HOUR 0. 000 0. 00
140. 00000 51. 000 7,140. 00
0680 203-01622 *Sweepi ng (Wth Pickup Broom 80. 000 43. 000
HOUR 0. 000 0. 00
170. 00000 43. 000 7,310. 00
0685 206- 00000 Structure Excavation 2, 968. 000 2,941. 000
CY 0. 000 0. 00
4. 50000 2,941. 000 13, 234. 50
0690 207-00205 Topsoi | 1, 000. 000 0. 000
CY 0. 000 0. 00
17. 00000 0. 000 0. 00
0695 208- 00002 *Erosion Log (12 Inch) 4, 960. 000 2,204. 000
LF 0. 000 0. 00
3. 00000 2,204.000 6, 612. 00
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PCN: 17718-BI D ESTI MATE RUN 09/ 04/ 2012
PRQIECT: STU 2254-082 ESTI MATE NO 0011 11:30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADWAY PHASE 4
0700 208-00009 *Erosion Log (20 Inch) 100. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0705 208-00020 *Silt Fence 1, 500. 000 503. 000
LF 0. 000 0. 00
0. 95000 503. 000 477. 85
0710 208-00034 *Gravel Bag 901. 000 901. 000
LF 0. 000 0. 00
6. 50000 901. 000 5, 856. 50
0715 208- 00045 *Concrete Washout Structure 10. 000 3. 000
EACH 0. 000 0. 00
700. 00000 3. 000 2,100. 00
0720 208- 00050 *StormDrain Inlet Protection 21. 000 19. 000
EACH 2.000 220. 00
110. 00000 21.000 2,310. 00
0725 208-00070 *Vehi cl e Tracki ng Pad 6. 000 5. 000
EACH 0. 000 0. 00
1, 200. 00000 5. 000 6, 000. 00
0730 208-00103 Renoval and Di sposal of Sedinent (Labor) 500. 000 405. 000
HOUR 0. 000 0. 00
30. 00000 405. 000 12, 150. 00
0735 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 300. 000 284. 500
HOUR 0. 000 0. 00
71. 00000 284.500 20, 199. 50
0740 208-00300 Tenporary Berns 4, 000. 000 3, 868. 000
LF 0. 000 0. 00
1. 80000 3, 868. 000 6, 962. 40
0745 210-00848 *Reset Traffic Signal Controller and Cabinet 2. 000 1. 000
EACH 0. 000 0. 00
2,900. 00000 1. 000 2,900. 00
0750 210-04015 Modi fy Manhol e 0. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
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PCN: 17718-BI D ESTI MATE RUN 09/ 04/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0011 11:30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADWAY PHASE 4
0755 210- 04020 Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
920. 00000 1. 000 920. 00
0760 212-00006 *Seedi ng (Native) 2.000 0. 000
ACRE 0. 000 0. 00
410. 00000 0. 000 0. 00
0765 213-00003 *Mil ching (Weed Free) 2.000 0. 000
ACRE 0. 000 0. 00
410. 00000 0. 000 0. 00
0770 213-00061 *Mil ch Tacki fier 400. 000 0. 000
LB 0. 000 0. 00
1. 90000 0. 000 0. 00
0775 213-00100 *Soi | Bi nder 2.000 0. 000
ACRE 0. 000 0. 00
820. 00000 0. 000 0. 00
0780 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 100. 000 0. 000
SY 0. 000 0. 00
1. 70000 0. 000 0. 00
0785 218-00000 Noxi ous Wed Managenent 0. 750 0. 000
LS 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0790 304- 06000 Aggregate Base Course (Cl ass 6) 4, 463. 000 1,131.520
TON 3,262. 630 58, 727. 34
18. 00000 4,394. 150 79,094.70
0795 403-00721  *Hot Mx Asphalt (Patching) (Asphalt) 75. 000 50. 800
SY 0. 000 0. 00
130. 00000 50. 800 6, 604. 00
0800 412-01000 *Concrete Pavenent (10 Inch) 17, 078. 000 3, 799. 400
5% 8, 270. 400 372, 168. 00
45. 00000 12, 069. 800 543, 141. 00
0805 412-01200 *Concrete Pavenent (12 Inch) 900. 000 272.000
SY 0. 000 0. 00
53. 00000 272.000 14, 416. 00
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PON: 17718-BID ESTI MATE RUN 09/ 04/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO 0011 11: 30: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY PHASE 4

0810 420-00102 Geotextile (Erosion Control) (dass 1) 109. 000 0. 000
SY 0. 000 0. 00
7.50000 0. 000 0. 00
0815 503-00042 *Drilled Caisson (42 |Inch) 20. 000 20. 000
LF 0. 000 0. 00
330. 00000 20. 000 6, 600. 00
0820 503-00048 *Drilled Caisson (48 Inch) 78. 000 78. 000
LF 0. 000 0. 00
240. 00000 78. 000 18, 720. 00
0825 503-00054 *Drilled Caisson (54 Inch) 100. 000 30. 000
LF 0. 000 0. 00
270. 00000 30. 000 8, 100. 00
0830 506-00010 Ri prap (Special) 53. 000 0. 000
CY 0. 000 0. 00
68. 00000 0. 000 0. 00
0835 507- 00000 Concrete Slope and Ditch Paving 14. 700 14.700
CY 0. 000 0. 00
220. 00000 14. 700 3,234.00
0840 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 37. 000 32. 000
CY 0. 000 0. 00
370. 00000 32. 000 11, 840. 00
0845 514-00000 Pi pe Railing 60. 000 0. 000
LF 0. 000 0. 00
93. 00000 0. 000 0. 00
0850 601-01000 Concrete O ass B 2.000 0. 000
CY 0. 000 0. 00
330. 00000 0. 000 0. 00
0855 601- 03050 Concrete Cass D (Vall) 77.000 26. 300
cY 8. 400 3,444.00
410. 00000 34.700 14, 227. 00
0860 603-01180 18 I nch Reinforced Concrete Pipe 1, 136. 000 1,118. 000
LF 10. 000 370. 00

37. 00000 1,128. 000 41, 736. 00
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PON: 17718-BID ESTI MATE RUN 09/ 04/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO 0011 11: 30: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY PHASE 4

0865 603- 01240 24 I nch Reinforced Concrete Pipe 760. 000 759. 000
LF 0. 000 0. 00
42. 00000 759. 000 31, 878. 00
0870 603-01300 30 Inch Reinforced Concrete Pipe 1, 878. 000 1, 878. 000
LF 0. 000 0. 00
63. 00000 1, 878. 000 118, 314. 00
0875 603-01420 42 Inch Reinforced Concrete Pipe 281. 000 276. 000
LF 0. 000 0. 00
85. 00000 276. 000 23, 460. 00
0880 603- 05024 24 I nch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 400. 00000 2.000 2,800. 00
0885 603-50018 18 Inch Plastic Pipe 38. 000 23. 000
LF 0. 000 0. 00
73. 00000 23. 000 1,679. 00
0890 604-00550 Inlet Type D (Special) 2.000 0. 900
EACH 0. 000 0. 00
8, 300. 00000 0. 900 7,470.00
0895 604- 25000 Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
6, 700. 00000 0. 000 0. 00
0900 604- 25015 Vane Grate Inlet (15 Foot) 1. 000 0. 750
EACH 0. 000 0. 00
4, 000. 00000 0. 750 3, 000. 00
0905 604- 26005 Vane Grate Inlet (Double) (5 Foot) 7. 000 4. 750
EACH 2. 250 8, 775. 00
3, 900. 00000 7.000 27, 300. 00
0910 604-26010 Vane Grate Inlet (Double) (10 Foot) 1. 000 0. 750
EACH 0. 000 0. 00
4, 800. 00000 0. 750 3, 600. 00
0915 604-26015 Vane Grate Inlet (Double) (15 Foot) 2.000 1.500
EACH 0. 000 0. 00

5, 200. 00000 1. 500 7, 800. 00
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PON: 17718-BI D ESTI MATE RUN 09/ 04/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0011 11:30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADWAY PHASE 4
0920 604- 30005 Manhol e Sl ab Base (5 Foot) 3. 000 1. 750
EACH 1. 250 2,375.00
1, 900. 00000 3. 000 5, 700. 00
0925 604-30010 Manhol e Sl ab Base (10 Foot) 6. 000 5. 000
EACH 0. 000 0. 00
2,400. 00000 5. 000 12, 000. 00
0930 604-30015 Manhol e Sl ab Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0935 606-00720 Quardrail Type 7 (Style CO) 400. 000 103. 000
LF 0. 000 0. 00
46. 00000 103. 000 4,738. 00
0940 606-00730 Quardrail Type 7 (Style CD) 1, 481. 000 904. 500
LF 0. 000 0. 00
40. 00000 904. 500 36, 180. 00
0941 900-00006  Added Item (Dollar)/ Quardrail Type 7 Style CD Dowel 5, 821. 290 5,821.290
Bars
DOL 0. 000 0. 00
1. 00000 5,821. 290 5,821. 29
0945 606- 00740 Cuardrail Type 7 (Style CE) 965. 000 330. 000
LF 0. 000 0. 00
73. 00000 330. 000 24, 090. 00
0950 606- 00900 CQuardrail (Special) 226. 000 226. 000
LF 0. 000 0. 00
160. 00000 226. 000 36, 160. 00
0955 607-11525 *Fence (Plastic) 2,500. 000 2, 386. 000
LF 0. 000 0. 00
4. 70000 2, 386. 000 11, 214. 20
0960 609-21010 *CQurb and Qutter Type 2 (Section I-B) 33. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0965 609- 23000 *Qutter (Special) 271. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
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PON: 17718-BI D ESTI MATE RUN 09/ 04/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0011 11:30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADWAY PHASE 4
0970 609-24100 *Cutter Type 2 (Variabl e) 217. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0975 610- 00030 *Medi an Cover Material (Concrete) 81. 000 0. 000
SF 0. 000 0. 00
5. 50000 0. 000 0. 00
0980 612-00001  *Delineator (Type I) 14. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0985 612-00002 *Del i neator (Type I1) 5. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0990 612- 00021 *Del i neator (Type |) (Barrier) 42.000 0. 000
EACH 0. 000 0. 00
14. 00000 0. 000 0. 00
0995 613-00200 *2 Inch Electrical Conduit 5, 950. 000 5, 950. 000
LF 0. 000 0. 00
7.00000 5, 950. 000 41, 650. 00
1000 613-00300 *3 Inch Electrical Conduit 378. 000 378. 000
LF 0. 000 0. 00
9. 50000 378. 000 3,591. 00
1005 613-01200 *2 Inch Electrical Conduit (Plastic) 2,100. 000 1, 383. 000
LF 52. 000 442. 00
8. 50000 1, 435. 000 12,197.50
1010 613-01300 *3 Inch BElectrical Conduit (Plastic) 320. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
1015 613-06000 *Meter Pol e 1. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
1020 613-07000 *Pul | Box (Special) 3. 000 0. 000
EACH 0. 000 0. 00
720. 00000 0. 000 0. 00
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PCN: 17718-BI D ESTI MATE RUN 09/ 04/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0011 11:30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADWAY PHASE 4
1025 613-07016 *Pul | Box (16"x16"x6") 1. 000 0. 000
EACH 0. 000 0. 00
690. 00000 0. 000 0. 00
1030 613-07023 *Pul | Box (24"x36"x24") 4. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
1035 613-07026 *Pul | Box (16"x24"x12") (See Plans for Actual Size) 3. 000 0. 000
EACH 0. 000 0. 00
760. 00000 0. 000 0. 00
1040 613-07039 *Pul | Box (30"x48"x18") 7.000 7.000
EACH 0. 000 0. 00
1, 400. 00000 7.000 9, 800. 00
1045 613-10000 *Wring 0. 500 0. 200
LS 0. 000 0. 00
67, 300. 00000 0. 200 13, 460. 00
1050 613-32400 *Light Standard Steel (40 Foot) 15. 000 3. 000
EACH 0. 000 0. 00
3, 500. 00000 3. 000 10, 500. 00
1050 MATERI AL ALLOMANCE Li ght Std. (S) 40ft 12. 000
EACH 0. 000 0. 00
2,718. 00000 12. 000 32, 616. 00
1055 613-40010 *Li ght Standard Foundati on 7.000 3. 000
EACH 0. 000 0. 00
1, 100. 00000 3. 000 3, 300. 00
1060 613-50010 *Phot oel ectric Cell 1. 000 0. 000
EACH 0. 000 0. 00
620. 00000 0. 000 0. 00
1065 613- 70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 28. 000 4. 000
EACH 0. 000 0. 00
410. 00000 4. 000 1, 640. 00
1065 MATERI AL ALLOMNCE Lum HPS(250W 24.000
EACH 0. 000 0. 00
175. 00000 24.000 4, 200. 00
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PRQJECT: STU 2254-082 ESTI MATE NO 0011 11:30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADWAY PHASE 4
1070 613-72150 *Lumi naire H gh Pressure Sodium (Wall Type) (150 Watt) 2. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
1070 MATERI AL ALLOMNCE Lum HPS (W) (150W 2.000
EACH 0. 000 0. 00
275. 00000 2.000 550. 00
1075 614-00011 *Sign Panel (Qass I) 65. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
1075 MATERI AL ALLOMNCE Si gn Panel s(CL1) Phase4 64. 996
SF 0. 000 0. 00
7.96970 64. 996 518. 00
1080 614-00012 *Sign Panel (Cass I1) 207. 000 0. 000
SF 0. 000 0. 00
27.00000 0. 000 0. 00
1080 MATERI AL ALLOMNCE Sign Panels (O 11) Phase 4 207. 000
SF 0. 000 0. 00
10. 26000 207. 000 2,123.82
1085 614-00013 *Sign Panel (Cass I11) 1, 214. 000 0. 000
SF 0. 000 0. 00
24. 00000 0. 000 0. 00
1085 MATERI AL ALLOMNCE Sign Panel (CL I11) Phase4 1, 214. 000
SF 0. 000 0. 00
16. 15000 1, 214. 000 19, 606. 10
1090 614-00040  *Sign Post (Special) 18. 000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0. 00
1090 MATERI AL ALLOMNCE Si gn Post (SPRC) Phase 4 18. 000
LF 0. 000 0. 00
45. 39000 18. 000 817.02
1095 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 7.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
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PCN: 17718-BI D ESTI MATE RUN
PRQJECT: STU 2254- 082 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
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UNIT PRI CE

CAT NO0201 ROADWAY PHASE 4

1095 MATERI AL ALLOMANCE St eel Supprts(2.5)SP Phase 4 7.000
EACH 0. 000 0. 00
132. 19000 7.000 925. 33
1100 614-10130 *111um nated Sign 1. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
1100 MATERI AL ALLOMNCE ||l um Street Sign 1. 000
EACH 0. 000 0. 00
2,295. 00000 1. 000 2,295.00
1101 900- 00006 Added Item (Dollar)/ Revision to Illumnated Sign 2, 444. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1105 614-31800 *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
22,200. 00000 1. 000 22,200. 00
1105 MATERI AL ALLOMANCE 18" Mbnot ube Cantil ever 0. 000
EACH 0. 000 0. 00
17, 100. 00000 0. 000 0. 00
1110 614-41400 *Monot ube Overhead Sign Bridge (14 Inch D aneter) 1. 000 1. 000
EACH 0. 000 0. 00
37, 300. 00000 1. 000 37, 300. 00
1110 MATERI AL ALLOMNCE 14" Monot ube Sign Bridge 0. 000
EACH 0. 000 0. 00
29, 300. 00000 0. 000 0. 00
1115 614-42000 *Monot ube Overhead Sign Bridge (20 Inch D aneter) 2.000 0. 000
EACH 0. 000 0. 00
47, 400. 00000 0. 000 0. 00
1115 MATERI AL ALLOMNCE 20" Mbnot ube Sign Bridge 2.000
EACH 0. 000 0. 00
39, 900. 00000 2.000 79, 800. 00
1120 614-70216 *Traffic Signal Face (8-8) 2. 000 0. 000
EACH 0. 000 0. 00

650. 00000 0. 000 0. 00
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PCN: 17718-BI D ESTI MATE RUN
PRQJECT: STU 2254- 082 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY PHASE 4

1120 MATERI AL ALLOMANCE Traffic Signal Face (8-8) 2. 000
EACH 0. 000 0. 00
287. 00000 2. 000 574. 00
1125 614-70328 *Traffic Signal Face (12-8-8) 2. 000 0. 000
EACH 0. 000 0. 00
780. 00000 0. 000 0. 00
1125 MATERI AL ALLOMANCE Traffic Signal Face (12-8-8) 2. 000
EACH 0. 000 0. 00
292. 50000 2. 000 585. 00
1130 614-70336 *Traffic Signal Face (12-12-12) 6. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
1135 614-70448 *Traffic Signal Face (12-12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
1140 614-72866 *Fire Preenption Unit and Tiner 2.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
1145 614-72871 *Loop Detector Wre (Prefab) Special 330. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
1150 614-72886 *Intersection Detection System (Canera) 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
1150 MATERI AL ALLOMNCE Int. Det. 2. 000
EACH 0. 000 0. 00
3, 837. 00000 2. 000 7,674.00
1155 614-72887 *M crowave Vehicle Radar Detector 1. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
1155 MATERI AL ALLOMANCE MVRD 1. 000
EACH 0. 000 0. 00

5, 100. 00000 1. 000 5, 100. 00
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PCN: 17718-BI D ESTI MATE RUN 09/ 04/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0011 11:30: 34
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADWAY PHASE 4
1160 614- 80000 *Fl ashi ng Beacon 2.000 . 000
EACH . 000 0. 00
3, 000. 00000 . 000 0. 00
1160 MATERI AL ALLOMNCE Fl ashi ng Beacon . 000
EACH . 000 0. 00
865. 00000 . 000 1, 730. 00
1165 614-81130 *Traffic Signal -Light Pole Steel (1-30 Foot Mast Armn) 2. 000 . 000
EACH . 000 0. 00
13, 500. 00000 . 000 0. 00
1165 MATERI AL ALLOMANCE Traffic Signal -Light Pole (S) 30ft. . 000
EACH . 000 0. 00
9, 663. 00000 . 000 19, 326. 00
1170 614- 84000 *Traffic Signal Pedestal Pole Steel 4. 000 . 000
EACH . 000 0. 00
1, 700. 00000 . 000 0. 00
1170 MATERI AL ALLOMANCE Traffic Signal Ped. . 000
EACH . 000 0. 00
470. 00000 . 000 1, 880. 00
1175 614- 85003 I npact Attenuator (Low Maintenance) 1. 000 . 000
EACH . 000 0. 00
22, 000. 00000 . 000 0. 00
1180 614-86250 *Ranp Metering Controller 1. 000 . 000
EACH . 000 0. 00
10, 500. 00000 . 000 0. 00
1180 MATERI AL ALLOMNCE Ranp Metering Contr. . 000
EACH . 000 0. 00
7,500. 00000 . 000 7,500. 00
1185 614-87020 *ptical Transceiver 2. 000 . 000
EACH . 000 0. 00
3, 100. 00000 . 000 0. 00
1185 MATERI AL ALLOMNCE Op. Trans. . 000
EACH . 000 0. 00
2,225. 00000 . 000 4, 450. 00
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PON: 17718-BID ESTI MATE RUN 09/ 04/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO 0011 11: 30: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY PHASE 4

1190 614-87325 *Closed Crcuit Television Pole 1. 000 1. 000
EACH 0. 000 0. 00
5, 700. 00000 1. 000 5, 700. 00
1195 614-87333 *Closed Gircuit Television Canera (Traffic 1. 000 0. 000
Surveill ance)
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
1195 MATERI AL ALLOMNCE CCTV 1. 000
EACH 0. 000 0. 00
2,487. 25000 1. 000 2,487.25
1200 614-87424 *Fi ber Optic Cable (Single Mde) (24 Strands) 820. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
1205 627-00005 *Epoxy Pavenent MarKking 250. 000 11. 600
GAL 0. 000 0. 00
84. 00000 11. 600 974. 40
1210 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 5, 000. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
1215 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 234. 000 0. 000
111
) SF 0. 000 0. 00
14. 00000 0. 000 0. 00
1220 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 288. 000 0. 000
SF 0. 000 0. 00
9. 50000 0. 000 0. 00
1221 900- 00006 Added Item (Dollar)/ Sanitary Sewer Lowering at Pond 10, 250. 530 10, 250. 530
No. 6
DOL 0. 000 0. 00
1. 00000 10, 250. 530 10, 250. 53
1222 900- 00006 Added Item (Dollar)/ Installation of Church Fence 2,943. 800 2,943. 800
DOL 0. 000 0. 00

1. 00000 2,943. 800 2,943. 80
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PCN: 17718-BI D ESTI MATE RUN 09/ 04/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0011 11:30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADWAY PHASE 4
1223 900- 00006 Added Item (Dol lar)/ Trash Renoval at Pond #6 22,523.570 19, 079. 430
DOL 3, 444. 140 3,444.14
1. 00000 22,523.570 22,523.57
CAT 0201 CURRENT AMI  $ 2,621, 348.09 % 456, 034. 48 $ 1, 804, 055. 41
CAT NO0203 ROADWAY PH 3 AND PH 4
1225 203- 00010 Uncl assi fied Excavation (Conplete In Place) 6, 321. 000 4, 029. 000
cY 800. 250 8,802.75
11. 00000 4, 829. 250 53,121.75
1230 208- 00206 Erosi on Control Supervisor 500. 000 229. 000
DAY 20. 000 400. 00
20. 00000 249. 000 4,980. 00
1235 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 000 0. 00
6, 600. 00000 0. 000 0. 00
1240 240- 00000 Wldlife Biol ogist 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
1245 240- 00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
1250 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
1255 621- 00450 *Det our Pavenent 1, 872. 000 1,872.000
SY 0. 000 0. 00
28. 00000 1, 872. 000 52, 416. 00
1260 625- 00000 Construction Surveyi ng 1. 000 0.831
LS 0. 083 4,083. 60
49, 200. 00000 0.914 44, 968. 80
1265 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
491, 642. 38000 1. 000 491, 642. 38
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PCN: 17718-BI D ESTI MATE RUN 09/ 04/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0011 11:30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0203 ROADWAY PH 3 AND PH 4
1270 626-01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
6, 300. 00000 0. 500 3, 150. 00
1275 627-00001 *Pavenent Marking Pai nt 550. 000 124.900
GAL 0. 000 0. 00
40. 00000 124.900 4,996. 00
1280 627-00032 *Rai sed Fl exi bl e Pavenent Marker (Tenporary) 354. 000 0. 000
EACH 0. 000 0. 00
6. 50000 0. 000 0. 00
1285 630-00000  *Fl aggi ng 3, 700. 000 1, 616. 250
HOUR 164. 500 3,783.50
23. 00000 1, 780. 750 40, 957. 25
1290 630-00003 *Uni formed Traffic Control 600. 000 540. 000
HOUR 31.500 1, 827.00
58. 00000 571. 500 33, 147. 00
1295 630- 00004 *Traffic Control Vehicle 3. 000 1. 500
EACH 0. 000 0. 00
3, 700. 00000 1. 500 5, 550. 00
1300 630- 00007 *Traffic Control Inspection 230. 000 84. 000
DAY 5. 000 385. 00
77.00000 89. 000 6, 853. 00
1305 630- 00012 *Traffic Control Managenent 558. 000 209. 000
DAY 23. 000 8, 970. 00
390. 00000 232. 000 90, 480. 00
1310 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 3. 000
EACH 0. 000 0. 00
530. 00000 3. 000 1, 590. 00
1315 630-80335 *Barricade (Type 3 MA) (Tenporary) 9. 000 4. 500
EACH 0. 000 0. 00
110. 00000 4. 500 495. 00
1320 630-80341 *Construction Traffic Sign (Panel Size A) 66. 000 32. 000
EACH 0. 000 0. 00
79. 00000 32. 000 2,528. 00



CONTI D C17718 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 31
PCN: 17718-BI D ESTI MATE RUN 09/ 04/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0011 11:30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0203 ROADWAY PH 3 AND PH 4
1325 630-80342 *Construction Traffic Sign (Panel Size B) 86. 000 41.000
EACH 0. 000 0. 00
79. 00000 41. 000 3,239.00
1330 630-80343 *Construction Traffic Sign (Panel Size C 34. 000 17. 000
EACH 0. 000 0. 00
79. 00000 17. 000 1, 343. 00
1335 630- 80344 *Construction Traffic Sign (Special) 49. 000 6. 250
SF 0. 000 0. 00
19. 00000 6. 250 118. 75
1340 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
7,900. 00000 2.000 15, 800. 00
1345 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 3. 000
Type
yee) EACH 0. 000 0. 00
1, 100. 00000 3. 000 3, 300. 00
1350 630- 80360 *Drum Channel i zi ng Devi ce 222.000 111. 000
EACH 0. 000 0. 00
21. 00000 111. 000 2,331.00
1355 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 4. 000
EACH 0. 000 0. 00
69. 00000 4. 000 276. 00
1360 630-80370 Concrete Barrier (Tenporary) 8, 058. 000 4,029. 000
LF 0. 000 0. 00
20. 00000 4,029. 000 80, 580. 00
1365 630-80380 *Traffic Cone 500. 000 175. 000
EACH 0. 000 0. 00
8. 00000 175. 000 1, 400. 00
1370 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 8. 000 2.000
(Temporary) EACH 0. 000 0. 00
4,100. 00000 2.000 8, 200. 00
1375 630- 85010 *| npact Attenuator (Tenporary) (Quadguard) 2.000 1. 000
EACH 0. 000 0. 00
18, 400. 00000 1. 000 18, 400. 00
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PON: 17718-BID ESTI MATE RUN 09/ 04/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO 0011 11: 30: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0203 RCOADWAY PH 3 AND PH 4

1380 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 1. 000
(Tenporary)
EACH 0. 000 0. 00
37, 000. 00000 1. 000 37, 000. 00
1385 630- 86800 *Traffic Signal (Tenporary) 1. 250 1. 000
LS 0. 000 0. 00
6, 200. 00000 1. 000 6, 200. 00
1386 900- 00014 Added Item (Lunp Sun)/ Renoval of Od Lane Lines on SB 15, 817. 500 15, 817. 500
1-225
LS 0. 000 0. 00
1. 00000 15, 817. 500 15, 817. 50
1390 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1395 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1400 700-70013 F/ A Concrete Pavenent |ncentive 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1405 700-70016 F/ A Fuel Cost Adj ustnent 72, 000. 000 -2,208.870
FA -564. 740 -564. 74
1. 00000 -2,773.610 -2,773.61
1410 700- 70018 F/ A Roadway Snoot hness |ncentive 14, 157. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1415 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 2, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1420 700-70021 F/ A On- The-Job Trai nee 2, 000. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1425 700- 70022 F/ A QIT Col orado Training Program 5, 250. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00
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PON: 17718-BID ESTI MATE RUN 09/ 04/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO 0011 11: 30: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0203 RCOADWAY PH 3 AND PH 4

1430 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1435 700- 70082 F/ A Furnish & Install Electrical Service 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1440 700- 70225 F/ A Tel ephone | nterconnect (Adesta) 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1445 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1450 700- 70589 F/ A Environmental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1452  900- 00006 Added Item (Dol lar)/ Price Reduction-Overweight Trucks 0. 000 -180. 000
DOL 0. 000 0. 00
1. 00000 -180. 000 -180. 00

CAT 0203 CURRENT AMI ¢ 1,931,291.88$% 27,687.11% 1,027, 926. 82
CAT NO0300 STRUCTURE F-17-JK PHASE 3 |-225 over Col fax - widening

1455 202- 00495 *Renoval of Portions of Present Structure 0. 750 0. 750
LS 0. 000 0. 00
35, 300. 00000 0. 750 26, 475. 00
1460 206- 00000 Structure Excavation 413. 000 413. 000
(&% 0. 000 0. 00
4. 50000 413. 000 1, 858. 50
1465 206- 00050 Structure Backfill (Special) 72.000 0. 000
cY 0. 000 0.00
160. 00000 0. 000 0. 00
1470 206- 00065 Structure Backfill (FlowFill) 203. 300 201. 300
cY 2.000 160. 00

80. 00000 203. 300 16, 264. 00
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PON: 17718-BI D ESTI MATE RUN 09/ 04/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0011 11:30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE F-17-JK PHASE 3 |-225 over Col fax - wi dening
1475 206- 00200 Structure Backfill (dass 2) 238. 000 173. 000
CY 0. 000 0. 00
11. 00000 173. 000 1, 903. 00
1480 502- 00460 Pile Tip 6. 000 6. 000
EACH 0. 000 0. 00
100. 00000 6. 000 600. 00
1485 502-11253 *Steel Piling (HP 12x53) 409. 000 409. 000
LF 0. 000 0. 00
42. 00000 409. 000 17,178.00
1490 503-00042 *Drilled Caisson (42 Inch) 125. 000 125. 000
LF 0. 000 0. 00
330. 00000 125. 000 41, 250. 00
1495 507- 00000 Concrete Slope and Ditch Paving 28. 000 22.200
CY 0. 000 0. 00
220. 00000 22.200 4,884. 00
1500 507- 00100 *Concrete Slope and Ditch Paving (Reinforced) 29. 000 0. 000
CY 0. 000 0. 00
370. 00000 0. 000 0. 00
1505 515-00400 *Concrete Seal er 330. 000 0. 000
SY 0. 000 0. 00
2.40000 0. 000 0. 00
1510 518-01004 Bri dge Expansion Device (0-4 Inch) 278. 000 174. 000
LF 0. 000 0. 00
140. 00000 174. 000 24, 360. 00
1515 518-02010 El astoneric Concrete End Dam 139. 000 18. 300
CF 0. 000 0. 00
180. 00000 18. 300 3,294. 00
1520 601-03040 *Concrete O ass D (Bridge) 259. 170 259. 170
CY 0. 000 0. 00
430. 00000 259. 170 111, 443.10
1525 601- 05000 *Concrete Cass H 125. 000 0. 000
cY 110. 900 74, 303. 00
670. 00000 110. 900 74, 303. 00
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PCN: 17718-BI D ESTI MATE RUN 09/ 04/ 2012
PRQJECT: STU 2254- 082 ESTI MATE NO 0011 11:30: 34
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE F-17-JK PHASE 3 1-225 over Col fax - wi dening
1530 601-40250 *Bridge Deck Finish (Sawed G ooves) 266. 000 0. 000
Sy 0. 000 0. 00
3. 70000 0. 000 0. 00
1535 601- 40400 *Structural Concrete Stain 549. 000 0. 000
Sy 0. 000 0. 00
7.50000 0. 000 0. 00
1540 602- 00000 *Rei nforcing Steel 2, 645. 000 2, 005. 000
LB 640. 000 416. 00
0. 65000 2, 645. 000 1,719.25
1545 602- 00020 *Rei nforcing Steel (Epoxy Coated) 45, 554. 000 17, 892. 000
LB 25, 017. 000 19, 763. 43
0. 79000 42,909. 000 33,898. 11
1550 603-50018 18 Inch Plastic Pipe 77.000 15. 000
LF 62. 000 4,526. 00
73.00000 77.000 5, 621. 00
1555 606- 00900 Quardrail (Special) 180. 000 180. 000
LF 0. 000 0. 00
160. 00000 180. 000 28, 800. 00
1560 606- 10705 *Bridge Rail Type 7 (Special) 258. 000 18. 000
LF 0. 000 0. 00
86. 00000 18. 000 1, 548. 00
1565 607-53137 *Fence Chain Link (Special) (36 Inch) 256. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
1570 613- 00075 *3/4 Inch Electrical Conduit 259. 000 211. 000
LF 48. 000 816. 00
17. 00000 259. 000 4, 403. 00
1575 613- 00200 *2 Inch Electrical Conduit 532. 000 0. 000
LF 530. 000 3, 710. 00
7. 00000 530. 000 3, 710. 00
1580 613-72150 *Lum naire H gh Pressure Sodium (VWall Type) (150 Watt) 4.000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
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PCN: 17718-BI D ESTI MATE RUN
PRQJECT: STU 2254- 082 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE F-17-JK PHASE 3 |-225 over Col fax - widening

1580 MATERI AL ALLOMNCE Lum HPS (W) (150W 4.000
EACH 0. 000 0. 00
275. 00000 4.000 1, 100. 00
1585 618-01994 Prestressed Concrete Box (Depth 32" Through 48") 1, 228. 000 1, 228. 000
SF 0. 000 0. 00
61. 00000 1, 228. 000 74, 908. 00
1585 MATERI AL ALLOMNCE Precast Concrete Box(32"-48") 0. 000
G rders
SF 0. 000 0. 00
40. 20000 0. 000 0.00
1586 900- 00006 Added Item (Dol lar)/ F-17-JK Abutment Joint Repair 35, 091. 880 35, 091. 880
DOL 0. 000 0. 00
1. 00000 35, 091. 880 35, 091. 88

CAT 0300 CURRENT AMI  $ 622,203.09 $ 103, 694.43 $ 514, 611. 84
CAT NO0301 STRUCTURE F-17-W5 PHASE 4

1590 202- 00495 *Renoval of Portions of Present Structure 0. 000 0. 000
LS 0. 000 0. 00
35, 300. 00000 0. 000 0. 00
1595 206- 00000 Structure Excavation 931. 000 930. 300
CY 0. 000 0. 00
4. 50000 930. 300 4,186. 35
1600 206-00100 Structure Backfill (dass 1) 3, 244. 000 3, 243. 900
CY 0. 000 0. 00
11. 00000 3, 243. 900 35, 682. 90
1605 206- 00200 Structure Backfill (dass 2) 18. 000 18. 000
CY 0. 000 0. 00
11. 00000 18. 000 198. 00
1610 206- 00360 Mechani cal Rei nforcenent of Soil 2, 600. 500 2, 600. 500
CY 0. 000 0. 00
6. 00000 2, 600. 500 15, 603. 00
1615 403- 09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 225. 000 0. 000
TON 0. 000 0. 00

100. 00000 0. 000 0. 00
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PON: 17718-BID ESTI MATE RUN 09/ 04/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO 0011 11: 30: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE F-17-W5 PHASE 4

1620 502-11274 *Steel Piling (HP 12x74) 1, 545. 000 1, 428. 000
LF 0. 000 0. 00
47. 00000 1, 428. 000 67, 116. 00
1625 503-00054 *Drilled Caisson (54 Inch) 198. 000 198. 000
LF 0. 000 0. 00
270. 00000 198. 000 53, 460. 00
1626 900- 00006 Added Item (Dollar)/ Drilled Caisson Integrity Testing 880. 000 880. 000
DOL 0. 000 0. 00
1. 00000 880. 000 880. 00
1630 512-00101  Bearing Device (Type I) 16. 000 16. 000
EACH 0. 000 0. 00
1, 100. 00000 16. 000 17, 600. 00
1635 513-00600 Bridge Drain 2.000 2.000
EACH 0. 000 0. 00
2, 800. 00000 2.000 5, 600. 00
1640 515-00120 *Wat er proof i ng (Menbr ane) 1, 388. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
1645 518-01004 Bri dge Expansion Device (0-4 Inch) 190. 000 184. 000
LF 0. 000 0. 00
140. 00000 184. 000 25, 760. 00
1650 601- 03040 *Concrete Cass D (Bridge) 1, 373. 000 1, 313. 000
cY 60. 000 25, 800. 00
430. 00000 1, 373. 000 590, 390. 00
1650 MATERI AL ALLOMNCE Precast Concrete Deck Panel s 60. 000
cY -60. 000 -2,259.28
37. 65475 0. 000 0. 00
1655 601- 40400 *Structural Concrete Stain 1, 563. 000 0. 000
SY 0. 000 0. 00
7.50000 0. 000 0.00
1660 602- 00000 *Rei nf orcing Steel 20, 959. 100 20, 959. 100
LB 0. 000 0. 00

0. 65000 20, 959. 100 13, 623. 42
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PCN: 17718-BI D ESTI MATE RUN 09/ 04/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0011 11:30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 STRUCTURE F-17-W5 PHASE 4
1665 602- 00020 *Rei nforcing Steel (Epoxy Coated) 266, 340. 000 254, 340. 000
LB 5, 340. 000 4,218. 60
0. 79000 259, 680. 000 205, 147. 20
1670 606-10705 *Bridge Rail Type 7 (Special) 373. 000 373. 000
LF 0. 000 0. 00
86. 00000 373. 000 32,078. 00
1675 607-53005 *Fence Chain Link (Special) 372.000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
1680 613-00100 *1 Inch Electrical Conduit 121. 000 121. 000
LF 0. 000 0. 00
19. 00000 121. 000 2,299.00
1685 613-00200 *2 Inch Electrical Conduit 788. 000 752. 000
LF 0. 000 0. 00
7.00000 752. 000 5,264. 00
1690 613-72150 *Lumi naire H gh Pressure Sodium (Wall Type) (150 Watt) 2. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
1690 MATERI AL ALLOMANCE Lum HPS (W) (150W 2.000
EACH 0. 000 0. 00
275. 00000 2.000 550. 00
1695 618- 10060 Precast Concrete U G rder (U60)(Pre-Tensioned) 696. 000 696. 000
LF 0. 000 0. 00
410. 00000 696. 000 285, 360. 00
1695 MATERI AL ALLOMNCE Str. F-17-W5 Precast Concrete 0. 000
U-Grders
LF 0. 000 0. 00
315. 89000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 1,511,575.02 $ 27,759.32% 1,360, 797. 87
CAT NOO302 RETAI NING WALLS PHASE 3
1700 206- 00000 Structure Excavation 345. 000 0. 000
CY 0. 000 0. 00
4. 50000 0. 000 0. 00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 39

PON: 17718-BID ESTI MATE RUN 09/ 04/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO 0011 11: 30: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 RETAINING WALLS PHASE 3

1701 900- 00006 Added Item (Dol lar)/ Renoval of G outed Rubble 19, 068. 430 19, 068. 430
DOL 0. 000 0. 00
1. 00000 19, 068. 430 19, 068. 43
1705 206-00100 Structure Backfill (dass 1) 280. 000 0. 000
cY 280. 000 3, 080. 00
11. 00000 280. 000 3, 080. 00
1710 206- 00360 Mechani cal Rei nforcenent of Soil 175. 000 0. 000
cY 175. 000 1, 050. 00
6. 00000 175. 000 1, 050. 00
1715 504- 04420 Precast Panel Facing 580. 000 0. 000
SF 580. 000 10, 440. 00
18. 00000 580. 000 10, 440. 00
1715 MATERI AL ALLOMNCE Precast Panel Facing 580. 001
SF -580. 001 -1,147. 45
1.97836 0. 000 0. 00
1720 601- 03050 Concrete Cass D (Wall) 41. 000 0. 000
CY 0. 000 0. 00
410. 00000 0. 000 0. 00
1725 601- 40400 *Structural Concrete Stain 150. 000 0. 000
SY 0. 000 0. 00
7.50000 0. 000 0. 00
1730 602- 00020 *Rei nforcing Steel (Epoxy Coated) 6, 000. 000 0. 000
LB 0. 000 0. 00
0. 79000 0. 000 0. 00
1735 606-10705  *Bridge Rail Type 7 (Special) 125. 000 0. 000
LF 0. 000 0. 00
86. 00000 0. 000 0. 00
1740 613-00100 *1 Inch Electrical Conduit 4.000 0. 000
LF 0. 000 0. 00

19. 00000 0. 000 0. 00



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 40

PON: 17718-BID ESTI MATE RUN 09/ 04/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO 0011 11: 30: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 RETAINING WALLS PHASE 3

1745 613-00200 *2 Inch Electrical Conduit 6. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00

CAT 0302 CURRENT AMI  $ 68,733.93 $ 13,422.55 % 33, 638. 43
CAT NOO303 RETAINING WALLS PHASE 4

1750 202-00021 Renoval of Manhol e 2.000 0. 000
EACH 2.000 820. 00
410. 00000 2.000 820. 00
1755 202- 00035 Renoval of Pipe 1, 687. 000 1, 687. 000
LF 0. 000 0. 00
13. 00000 1, 687. 000 21,931. 00
1760 202-01020 Renoval of Sound Barrier Fence 2, 135. 000 2, 135. 000
LF 0. 000 0. 00
15. 00000 2,135. 000 32, 025. 00
1765 206- 00000 Structure Excavation 20, 380. 000 19, 510. 000
CY 0. 000 0. 00
4. 50000 19, 510. 000 87, 795. 00
1770 206-00100  Structure Backfill (O ass 1) 50, 404. 000 49, 018. 800
CY 0. 000 0. 00
11. 00000 49, 018. 800 539, 206. 80
1775 206- 00360 Mechani cal Rei nforcenent of Soil 33, 483. 000 33, 483. 000
CY 0. 000 0. 00
6. 00000 33, 483. 000 200, 898. 00
1775 MATERI AL ALLOMNCE Wre Baskets Wall Systens 2,768.232
CY -2,768.232 -5,370. 37
1. 94000 0. 000 0. 00
1780 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
24,100. 00000 1. 000 24,100. 00
1785 503-00024 *Drilled Caisson (24 Inch) 2,160. 000 2,160. 000
LF 0. 000 0. 00

64. 00000 2,160. 000 138, 240. 00



CONTI D C17718 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 41
PCN: 17718-BI D ESTI MATE RUN 09/ 04/ 2012
PRQJECT: STU 2254-082 ESTI MATE NO 0011 11:30: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO303 RETAINING WALLS PHASE 4
1790 503-00030 *Drilled Caisson (30 Inch) 2,130. 000 900. 000
LF 0. 000 0. 00
120. 00000 900. 000 108, 000. 00
1795 503- 00054 *Drilled Caisson (54 Inch) 30. 000 0. 000
LF 0. 000 0. 00
270. 00000 0. 000 0. 00
1800 504- 04420 Precast Panel Facing 47, 306. 000 47, 306. 000
SF 0. 000 0. 00
18. 00000 47, 306. 000 851, 508. 00
1800 MATERI AL ALLOMNCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
1.97836 0. 000 0. 00
1800 MATERI AL ALLOMNCE Precast Panel s 580. 000
SF 0. 000 0. 00
7.10000 580. 000 4,118. 00
1805 601-03030 Concrete Cass D (Box Cul vert) 124. 200 124. 200
CcY 0. 000 0. 00
380. 00000 124. 200 47,196. 00
1810 601-03050 Concrete Class D (Vall) 1, 899. 000 584. 000
CcY 0. 000 0. 00
410. 00000 584. 000 239, 440. 00
1815 601- 40400 *Structural Concrete Stain 8, 887. 000 200. 000
SY 0. 000 0. 00
7.50000 200. 000 1, 500. 00
1820 602- 00000 *Rei nforcing Steel 62, 240. 000 52, 436. 940
LB 0. 000 0. 00
0. 65000 52, 436. 940 34, 084. 01
1825 602- 00020 *Rei nforcing Steel (Epoxy Coated) 247, 455. 000 63, 935. 000
LB 0. 000 0. 00
0. 79000 63, 935. 000 50, 508. 65
1830 605- 83002 Geoconposite Drain with Pipe 77.000 45. 300
SY 0. 000 0. 00
36. 00000 45. 300 1, 630. 80



CONTI D C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 42

PON: 17718-BID ESTI MATE RUN 09/ 04/ 2012
PRQIECT: STU 2254- 082 ESTI MATE NO 0011 11: 30: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO303 RETAINING WALLS PHASE 4

1835 606- 00705 Quardrail Type 7 (Special) 301. 000 301. 000
LF 0. 000 0. 00
150. 00000 301. 000 45, 150. 00
1840 606-10700 *Bridge Rail Type 7 3, 743. 000 176. 000
LF 0. 000 0. 00
82. 00000 176. 000 14, 432. 00
1845 607-13064 *Fence Masonry (Sound Barrier) (64 Inch) 510. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
1850 607-13088 *Fence Masonry (Sound Barrier)(88 Inch) 44. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
1855 607-13096 *Fence Masonry (Sound Barrier) (96 Inch) 56. 000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0. 00
1860 607-13104 *Fence Masonry (Sound Barrier) (104 Inch) 112. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
1865 607-13112 *Fence Masonry (Sound Barrier) (112 Inch) 44. 000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
1870 607-13144 *Fence Masonry (Sound Barrier) (144 I|nch) 948. 000 0. 000
LF 0. 000 0. 00
270. 00000 0. 000 0. 00
1875 607-53005 *Fence Chain Link (Special) 95. 000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
1880 607-53137 *Fence Chain Link (Special) (36 Inch) 2,233. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
1885 613-00100 *1 Inch Electrical Conduit 33. 000 0. 000
LF 0. 000 0. 00

19. 00000 0. 000 0. 00



CONTI D: C17718 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 43
PCN: 17718-BI D ESTI MATE RUN 09/ 04/ 2012
PRQJECT: STU 2254- 082 ESTI MATE NO. 0011 11:30: 34
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0303 RETAI NI NG WALLS PHASE 4
1890 613- 00200 *2 Inch Electrical Conduit 2, 055. 000 0. 000
LF 0. 000 0. 00
7. 00000 0. 000 0.00
CAT 0303 CURRENT AMI  $ 4,158, 369.95$ -4,550.37$ 2,442,583. 26
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1895 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
33, 300. 00000 1. 000 33, 300. 00
1900 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
1905 620- 00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
1, 100. 00000 3. 000 3, 300. 00
CAT 0400 CURRENT AMI  $ 54, 600. 00 $ 0.00$ 54, 600. 00

PRQJIECT TOTAL CURRENT AMI $11,918,272.73 $

688,738.44$ 7,593,764.28



